
COUNTY OF LOS ANGELES 
 

DEPARTMENT OF PUBLIC WORKS 
 

“Enriching Lives” 
 
 

900 SOUTH FREMONT AVENUE 
ALHAMBRA, CALIFORNIA  91803-1331 

Telephone: (626) 458-5100 
www.ladpw.org 

 
 
 
 

JAMES A. NOYES, Director 

ADDRESS ALL CORRESPONDENCE TO:
P.O. BOX 1460 

ALHAMBRA, CALIFORNIA 91802-1460 
 
 
IN REPLY PLEASE 
REFER TO FILE:  C-1 
 

January 6, 2004  
 
 
 
The Honorable Board of Supervisors  
County of Los Angeles  
383 Kenneth Hahn Hall of Administration  
500 West Temple Street  
Los Angeles, CA 90012 
 
Dear Supervisors: 
 
ACCEPTANCE OF PUBLIC WORKS CONTRACTS  
SUPERVISORIAL DISTRICTS 1, 4, AND 5 
3 VOTES 
 
IT IS RECOMMENDED THAT YOUR BOARD: 
 

Ratify changes in work and accept completed contract work under the following 
construction contracts:   

 
Project ID No. FCC0000891 - Project No. 531 Upgrade Inlet Structure and Gratian 
Street Drain, City of Whittier and vicinity of East Los Angeles (1 and 4), 
Sol Construction, Inc., with changes amounting to a credit of $2,437.50, and a 
final contract amount of $191,274.24. 

 
Project ID No. RMD5547062 - Lariat Way, et al., Slurry Seal, 2002/03, vicinities 
of Acton and Canyon Country (5), with changes amounting to a credit of 
$32,479.96, and final contract amount of $220,002.44. 
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PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION
 
This action is to obtain Board ratification of Director-approved changes in public works 
contracts and Board acceptance of the work of the contracts in compliance with the 
provisions of the Public Contract Code.  Included in the enclosures are project and 
contract data, the scope of work of changes to be ratified, and the work of the contracts 
to be accepted. 
 
The Director of Public Works has been authorized by your Board to order changes in 
work up to $10,000 for construction contracts.  Changes to accommodate field 
conditions in order to meet the intent of the plans and specifications are not subject to 
this monetary limitation.  Enclosed for your ratification are changes in work which I 
ordered for Project ID Nos. FCC0000891 and RMD5547062. 
 
The projects have been completed, and it is recommended that your Board accept them 
on the dates indicated in the enclosures. 
 
Implementation of Strategic Plan Goals
 
The acceptance of these construction contracts is consistent with the County Strategic 
Plan Goal of Service Excellence since acceptance of these completed contracts will 
provide improved infrastructure to better serve the public.  
 
FISCAL IMPACT/FINANCING
 
The modifications to the contract amounts range from credits of $2,437.50 to 
$32,479.96, while the total values of the contracts are $191,274.24 and $220,002.44 
respectively. 
 
Ratification of the changes in work and acceptance of the work of the respective 
contracts by your Board is in compliance with the acceptance and prompt payment 
provisions of the Public Contract Code. 
 
Sufficient funds are available in the Board-approved appropriations for each of the 
respective projects to cover the costs of the changes and the total value of each of the 
contracts.  Detailed cost breakdowns for each of the changes together with contract 
cost summaries are included in the enclosures. 
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FACTS AND PROVISIONS/LEGAL REQUIREMENTS
 
Each of these contracts for the construction of public works improvements was awarded 
by your Board to the lowest responsible bidder in accordance with the California Public  
Contract Code, your Board's directives, and as recommended by the Director of 
Public Works. 
 
ENVIRONMENTAL DOCUMENTATION
 
The changes in the work as described above and in the enclosures are within the limits 
of the Board-approved projects and do not change any conditions which resulted in the 
original environmental findings. 
 
CONTRACTING PROCESS 
 
Each contract provided that the contractor be compensated for changes in the work as 
a result of changes to the original plans and specifications or changed conditions 
encountered during the course of construction.  The costs of each of the changes were 
based on contract unit prices, time and materials methods, or were negotiated under the 
provisions of the contract specifications.  The methods for arriving at the final costs of 
the changes are included in the enclosures. 
 
IMPACT ON CURRENT SERVICES (OR PROJECTS)
 
Ratification of the requested changes and acceptance of the work of the contracts by 
your Board will ensure the timely closeout of the respective contracts, releasing 
Departmental and County assets for other construction-related activities.   
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CONCLUSION
 
Please return one approved copy of this letter to Public Works. 
 
Respectfully submitted, 
 
 
 
JAMES A. NOYES 
Director of Public Works  
 
PB:rm 
O:\Forms\Board\Acc-ltr.wpd 
 
Enc. 2 
 
cc: Chief Administrative Office 

County Counsel 
Office of Affirmative Action Compliance 
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PROJECT ID NO. FCC0000891, PROJECT NO. 531 UPGRADE INLET STRUCTURE 
AND GRATIAN STREET DRAIN (City of Whittier and the vicinity of East Los Angeles), 
Supervisorial Districts 1 and 4 
 
Contractor:  Sol Construction, Inc., 19497 Hebron Court, Riverside, California 92508 
 
Project Description:    
 
Construction of reinforced concrete pipe, retaining walls, and stairway; replacement of 
chainlink fence and guardrail; and other appurtenant work. 
 
Changes in Work: 
  
Variations in Bid Quantities ($2,437.50) 
 
Description of Changes: 
 
The original contract amount is based upon estimated quantities of the various bid 
items.  The contractor is paid based upon actual quantities used.  The decrease in 
contract price reflects the net adjustment due to variations between estimated bid 
quantities and actual quantities.  The costs for these changes were based on contract 
unit prices. 
 
Project Completion Date: 
 
The contractor completed the project on November 12, 2003, in accordance with the 
plans and specifications.   
 
Final Contract Amount: 

  
 Original contract amount $113,144.00 
 Actual costs of changes in work previously 
    approved by the Board 80,567.74 
 Changes in work authorized by Director of  
    Public Works     (2,437.50) 
 
 FINAL CONTRACT AMOUNT $191,274.24 
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PROJECT ID NO. RMD5547062 - LARIAT WAY, ET AL., SLURRY SEAL, 2002/03 
(in the vicinities of Acton and Canyon Country), Supervisorial District 5 
 
Contractor:  Roy Allan Slurry Seal, Inc., 11922 Bloomfield Avenue, Santa Fe Springs, 
California 90670 
 
Project Description: 
 
Slurry sealing of roadway pavement. 
 
Changes in Work: 
 
(1) Variations in Bid Quantities ($32,033.71) 
(2) Credit for Overtime Inspection           (446.25) 
 
 Total ($32,479.96) 
 
Description of Changes: 
 
(1) The original contract amount is based upon estimated quantities of the various bid 
items.  The contractor is paid based upon actual quantities used.  The decrease in 
contract price reflects the net adjustment due to variations between estimated bid 
quantities and actual quantities. 
 
(2) The contactor requested two hours of overtime inspection, which resulted in a 
credit to the contract in the amount shown. 
 
The costs for Item 1 were based on contract unit prices.  The cost for Item 2 was 
stipulated in the contract specifications. 
 
Project Completion Date: 
 
The contractor completed the project on October 28, 2003, in accordance with the plans 
and specifications.  The delay in forwarding this letter to your Board was due to the 
length of time required for the contractor to furnish the documentation necessary to 
close out the contract. 
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Final Contract Amount: 
 
 Original contact amount $252,482.40 
 Changes in work authorized by Director of  
    Public Works  (32,479.96) 
 
 FINAL CONTRACT AMOUNT $220,002.44 
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